Project   Assessment

Date   27 April 2021

Time Schedules   27 April - 30 April 2021

Phase	Task Name	Apr 2021			
		27	28	29	30
1	**1. Documentation**	27 Apr - 28 Apr 2021			
	1.1 Requirement Analyst	███			
	1.2 Flowchart	███			
	1.3 Database Construct		███		
	2. Implementation			29 Apr - 30 Apr 2021	
	2.1 Login			███	
	2.2 Register			███	
	2.3 Dasboard			███	
	2.4 Profiles				███
	2.5 User List				███
	2.6 User Add New				███
	2.7 User Edit				███
	2.8 User Remove				███